COMMONWEALTH OF MASSACHUSETTS

EXECUTIVE OFFICE OF ENERGY & ENVIRONMENTAL AFFAIRS
DEPARTMENT OF ENVIRONMENTAL PROTECTION
NORTHEAST REGIONAL OFFICE

205B Lowell Street, Wilmington, MA 01887 « (978) 694-3200

DEVAL L. PATRICK IAN A. BOWLES
Governor Secretary
T_IMOTHY P. MURRAY ARLEEN O’DONNELL
Lieutenant Governor Commissioner

This is an electronic facsimile of a document on file with the Massachusetts Department of Environmental
Protection.

CERTIFIED MAIL

Richard A. Nylen, Esq. July 4, 2007
Lynch DeSimone & Nylen, LLP

12 Post Office Square

Boston, Massachusetts 02109

Re:  NEWBURYPORT - Solid Wastes/COR
Crow Lane Landfill
Superior Court Civil Action No. 06-0790 C
Preliminary Injunction
Paragraph 9 — Notice of Noncompliance
FMF No. 39545

Dear Attorney Nylen:

The Massachusetts Department of Environmental Protection, Bureau of Waste Prevention, Solid
Waste Section (the “MassDEP”) has determined as described herein that your client, New
Ventures Associates, LLC (“New Ventures”), is not in compliance with the preliminary
injunction entered on October 20, 2006 in Suffolk Superior Court, Civil Action No. 06-0790 C, as
amended by order of the Court on November 1, 2006 and February 22, 2007 (the “Order”) with
regards to activities occurring at the Crow Lane Landfill (the “Landfill”) in Newburyport,
Massachusetts.

From June 14, 2007 through July 3, 2007, the MassDEP, the City of Newburyport and/or New
Ventures received sixty-four (64) odor complaints from residents of the neighborhoods in the
vicinity of the Landfill. Complaints were received on all but four (4) days during that time
period.
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Of the sixty-four (64) odor complaints received, twenty-three (23) reported physical symptoms
associated with exposure to hydrogen sulfide gas ("H,S") such as throat and eye irritation,
headaches, and, for at least three (3) individuals, nausea. The presence of H,S in the
neighborhood during this period was confirmed by ambient air monitoring conducted by the
MassDEP and/or New Ventures. On the four (4) days that odor complaints were not received,
the wind was either blowing away from residential neighborhoods, or there was a strong, steady
breeze blowing, more quickly dispersing H2S and thus lessening the likelihood of nuisance odors
settling into the neighborhoods around the Landfill. On all but one of the four nights with out
recorded complaints, MassDEP representatives monitoring the ambient air in the area of the
Landfill detected H,S with a Jerome Meter and/or smelled odors associated with the presence of
H,S that, absent the windy meteorological conditions, would likely have resulted in odor
complaints from residents and the occurrence of nuisance odors.

New Ventures repeated violation of the Order as described below contributes directly to the
continued release of landfill gas and the occurrence of H,S in the neighborhoods around the
Landfill, and the continuing occurrence of nuisance odors, threatening the public health, safety,
and welfare of the residents of those neighborhoods.

1. Paragraph 2 of the Order requires that Construction and Demolition (C&D) Material must be
thoroughly mixed with soil at a ratio of 1:1 during placement at the Landfill. During
inspections of the Landfill on June 20, 22, 26, and 28, 2007, MassDEP’s representative
observed New Ventures placing C&D Material without mixing it at the required 1:1 ratio
with soil, in violation of the requirements of paragraph 2 of the Order.

2. Paragraph 1(p) of the Order requires New Ventures to submit for MassDEP’s approval a
geotechnical evaluation of the landfill’s perimeter berm and, within 7 days of receipt from
the MassDEP of notice of any deficiencies in the evaluation, submit for MassDEP’s approval
a response that addresses the deficiencies and any other concerns raised by MassDEP. By
letter dated March 7, 2007, attached hereto as Exhibit 2, MassDEP notified New Ventures of
deficiencies in the geotechnical evaluation it had submitted. On June 4, 2007, the MassDEP
received a report from New Ventures consultant SITEC Environmental, Inc. (SITEC) of
Marshfield, Massachusetts that contained revised design plans for the perimeter berm and a
supplemental Geotechnical Evaluation.

The report does not provide sufficient information on the as-constructed condition of the
existing earthen berm for the MassDEP to determine the appropriateness of the proposed
Factors of Safety and the revised design. This includes, without limitation, the following:

a. Data or other suitable documentation demonstrating that the soil properties for the
berm foundation are suitable.

b. Data or other suitable documentation demonstrating that the existing berm was
constructed with material of a minimum strength used in the design stability
analysis and supporting the internal friction angle of 40 degrees used in the
geotechnical analysis.
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c. Data or other suitable documentation demonstrating that the existing berm was
constructed as a controlled fill with proper compaction.

As discussed with you, your client New Ventures, and SITEC on June 13, 2007, and as
described in the June 15, 2007 email to you from the Office of the Attorney General, it is
necessary that a geotechnical boring program be conducted to collect the data and
information on the as-built condition of the existing earthen berm to validate the assumptions
used in the geotechnical evaluation, and for the MassDEP to complete its review of the
revised berm design, the geotechnical evaluation, and the proposed Factors of the Safety. On
July 2, 2007, you informed the Office of the Attorney General that New Ventures would not
conduct any soil borings or provide the MassDEP with any further information or
documentation addressing the MassDEP's continuing concerns. Thus, New Ventures' has
failed to address the issues and concerns raised in the MassDEP's March 7, 2007 deficiency
notice and thus remains in noncompliance with the requirements of paragraph 1 (p) of the
Order.

3. Paragraph 1(d) of the Order requires New Ventures to install and operate in conjunction with
the automated enclosed flare a permanent LFG pre-treatment system consisting of three (3)
pre-treatment vessels twenty four (24) hours a day, seven (7) days a week, in accordance
with the performance standards in Appendix A of the Order and with demonstrated
effectiveness at controlling hydrogen sulfide, sulfur dioxide, and other LFG emissions to
meet the requirements of M.G.L. c. 111, § 150A, and the implementing regulations at 310
CMR 19.000 et seq., and M.G.L. c. 111, 8 142 A-B, and the implementing regulations at 310
CMR 7.00 et seqg.. Appendix A Section G requires that the LFG System shall be adjusted
and other measures taken as necessary to control and mitigate the release of landfill gas from
the site and optimize the operation of the LFG System.

New Ventures currently utilizes three (3) forty (40) yard containers charged with Sulfur-
Treat as pre-treatment vessels at the site. New Ventures modified the containers for use as
permanent pre-treatment vessels by, among other things, installing fittings for connection of
the vessels to the landfill gas system; installing access hatch(s) for charging and removing
treatment media from the vessels; and sealing the vessels to render them airtight and prevent
the infiltration of ambient air into the pre-treatment vessels and the landfill gas flare. The
three containers/vessels are connected in series prior to the enclosed flare.

During inspections of the Landfill, MassDEP representatives routinely collect data on the
quality/composition of the landfill gas entering the pre-treatment system (influent), between
the pre-treatment vessels (mid-point), and after the pre-treatment system at the inlet to the
enclosed flare (effluent). This data includes measurement of the concentrations of methane
(CHy,), oxygen (O,), and hydrogen sulfide (H,S). The data consistently shows decreases in
the concentration of CH4 and CO; and increases in the concentration of O, from the influent,
mid-point, and effluent samples indicative of the intrusion of ambient air into the pre-
treatment system demonstrating that the containers are not airtight. New Ventures has
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implemented measures to reduce the infiltration of ambient air into the pretreatment system
in response to the MassDEP’s April 12, 2007, Notice of Deficiency.

However, the data collected by MassDEP’s representatives during recent inspections of the
Landfill, continues to document that the intrusion of ambient air is still occurring into the
pretreatment system. On July 2, 2007, during an inspection of the Landfill, data collected by
MassDEP’s representative indicated that intrusion of ambient air into the pretreatment
system is diluting the effluent gas from the system by approximately 16%. The intrusion of
ambient air into the pretreatment reduces the vacuum that can be maintained on the landfill
gas extraction wells and thus impacts the overall effectiveness of the landfill gas extraction
wells in capturing and controlling the emission of landfill gas, particularly within the
northwest, west, and southwest areas of the Landfill. During recent inspections of the
Landfill, representatives of MassDEP have consistently observed and monitored the release
of H,S from the southwest, west, and northwest areas of the landfill — evidence that the LFG
System is not adequately controlling the emission of landfill gas in these areas. In addition,
as described in paragraph 6 below, New Ventures has not activated the Geocomposite Gas
vent system in the western portion (Phase Il Area) of the Landfill, further reducing the ability
of the LFG System to control the release of landfill gas from that area of the Landfill.
Finally, because there is still substantial ambient air intrusion into the pretreatment vessels,
the vessels are not airtight and thus do not constitute a permanent system. For all of the
reasons stated in this paragraph, New Ventures is not operating the LFG pre-treatment
system in accordance with the performance standards required by Appendix A, in violation
of the Order.

4. Paragraphs 1 (b) and 1 (d) of the Order require, among other things, that New Ventures operate
the enclosed flare and landfill gas (LFG) pre-treatment system at the Crow Lane Landfill (the
“Site”) in accordance with the performance standards in the LFG protocol attached to the
Order as “Appendix A,” twenty four (24) hours a day, seven (7) days a week, with
demonstrated effectiveness at controlling hydrogen sulfide (H2S), sulfur dioxide (SO2), and
other LFG emissions to meet the requirements of G.L. c. 111, 8 150A, and the implementing
regulations at 310 C.M.R. 19.000 et seq., and G.L. c. 111, § 142 A-B, and the implementing
regulations at 310 C.M.R. 7.00 et seq.. In order to assure compliance with the Order’s
operational protocols and performance standards for the enclosed flare and LFG pretreatment
system, Appendix A Section C of the Order establishes inspection and reporting
requirements for the Engineer of Record for the project, SITEC, including, without limitation
that the Engineer conduct weekly inspections of the Landfill and provide a Weekly Status
Report to the MassDEP within two (2) working days of the inspection by either email or
facsimile. The required reports have not been provided to the MassDEP since on or about
April 22, 2007.
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5. Paragraph 1(r) of the Order requires New Ventures to complete installation of the FML and
the Geocomposite gas collection system for the entire Phase | and Phase Il Areas designated
on Exhibit 2 of the Order by January 3, 2007 in accordance with the Phase | and Il Gas Vent
Design Plan. This includes the installation, connection, and operation of the Geocomposite
gas vent layer and the associated landfill gas header components. During our June 13, 2007
meeting Mr. Thibeault, New Ventures’ President, confirmed that the FML and Geocomposite
were not anchored along the northwest and west portions of the perimeter berm in
accordance with the design plans. Rather than excavating and anchoring them in an anchor
trench in accordance with the design plans New Ventures placed them on the top of the
existing berm. New Ventures then subsequently placed asphalt grindings and or soil, crushed
stone, and additional asphalt grindings on the FML and Geocomposite in these areas.

As a result, New Ventures has created a pathway through which and upon which both landfill
gas and storm water migrate across areas of the berm, resulting in the emission of landfill gas
and erosion of the side slope of the berm. In addition, tears in the FML exist including,
without limitation on the northeast corner and north side of the Phase | Area. In addition, the
orifice plates shown in Detail 2 of Sheet 2 of Exhibit 2 to the Order have not been installed.
Because of the above, the Geocomposite Gas vent system is not operational and the FML and
Geocomposite have not been installed in accordance with the design plans. Therefore, New
Ventures is not in compliance with paragraph 1(r).

6. Paragraph 1(u) of the Order requires New Ventures to immediately institute measures to
control and manage leachate contaminated standing surface water in the temporary and
partially constructed on-Site basins and the wetlands. Over the past few months, MassDEP
representatives have repeatedly observed the release of leachate from the landfill including
the presence of black and odiferous leachate in the wetland located to the east of the landfill.
During an inspection of the Landfill on June 20, 2007, a representative of the MassDEP
detected a strong odor in the area of a standing pool of black leachate in the wetland to the
east of the landfill. The Jerome Meter recorded 35 parts per million hydrogen sulfide (H.S)
in the air within approximately 1 foot of the surface of the leachate and 63 parts per billion
H,S within 5 feet of the surface of the leachate. Again, on June 26, 2007, a representative of
MassDEP observed a strong odor and a standing pool of black leachate in the wetland to the
east of the landfill and detected odors and measured concentrations of H,S in the ambient air
of 33 parts per million at 1 foot above the leachate surface and of 10 parts per billion at 5 feet
from the surface of the leachate. On June 28, 2007 a representative of the MassDEP again
observed a strong odor and black odiferous leachate in the wetland to the east of the landfill
and measured concentrations of H,S in the ambient air of 19 parts per million at 1 foot above
the leachate surface and of 200 parts per billion at 5 feet from the surface of the leachate. In
addition, representatives of MassDEP observed odiferous gray and/or black leachate at the
following locations and measured the following concentrations of H,S:
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Protection.
Crow Lane Landfill
H2S Concentrations
Leachate Breakouts
(Units = parts per billion)
June 20, 2007 June 26, 2007 June 28, 2007
Location 1 Foot 5 Feet 1 Foot |5 Feet 1 Foot 5 Feet
Wetland
SW corner 5 ppb 4 ppb 25 ppb 6 ppb 19 ppb 1 ppb
Behind
Tank 4
35 feet north
of 25 ppb 5 ppb 30 ppb 6 ppb 18 ppb 1 ppb
Tank 4
Corner Haul
Road 190 ppb 1 ppb 69 ppb 8 ppb 180 ppb 1 ppb
West
Tank 1

New Ventures continues to fail to collect and manage odiferous leachate from the wetland to
the east of the landfill and to adequately address breakouts of odiferous leachate in other areas

of the site, in violation of the Order.
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For all of the above stated reasons, New Ventures is not in compliance with the Order. The
MassDEP notes that on June 29, 2007, the Board of Health of the City of Newburyport
issued a cease and desist order to New Ventures that in part directed New Ventures to cease
the receipt and placement of Construction and Demolition Fines and Residuals (C&D Fines
and Residuals) at the Landfill. In accordance with paragraph 9 of the Order, New Ventures
shall not accept or place as grading or shaping material at the landfill any Construction and
Demolition Fines and Residuals until MassDEP determines, in writing, that New Ventures
has returned to full compliance with all terms, conditions, and requirements of the Order.

If you have any questions please contact me at (978) 694-3299.

Sincerely,

This final document copy is being provided to you electronically by the
Massachusetts Department of Environmental Protection.

A signed copy of this document

is on file at the DEP office listed on the letterhead.

John A. Carrigan, Chief
Solid Waste Management Section

Certified Mail Number: 7007 0710 0002 6063 1817

JAC/jac
Exhibit

Cc:  John Morris
City of Newburyport
Health Department
City Hall
60 Pleasant Street
Newburyport, MA 01950
Email Address: JMorris@CityofNewburyport.com

Matthew Ireland
Office of the Attorney General
Boston, MA

Traci Peters

City of Newburyport
Conservation Commission
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60 Pleasant Street
Newburyport, MA 01950
Email Address: tpeter@cityofNewburyport.com

William Thibeault, President

New Ventures Associates, LLC

85-87 Boston Street

Everett, Massachusetts 02149

Email Address: tuppenney@comcast.net

Michael Quatromoni

SITEC Environmental, Inc.

769 Plain Street, Unit C

Marshfield, MA 02050

Email Address: mquatromoni@sitec-engineering.com

Senator Steven A. Baddour

State House

Boston, Massachusetts

Email Address: SBaddour@senate.state.ma.us

Representative Michael A. Costello

State House

Boston, Massachusetts

Email Address: Rep.MichaelCostello@hou.state.ma.us

Tom and Terry Berns
Newburyport, Massachusetts
Email Address: tjbtj@comcast.net

Jack Van Loan

Plum Island

Newburyport, Massachusetts

Email Address: jackvanloan@earthlink.net

Ronald Klodenski
Newburyport, Massachusetts
Email Address: ronklod@verizon.net

William Woodbury

Newburyport, Massachusetts
Email Address: william.woodbury@verizon.net
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Bruce Vogel

City of Newburyport

City Council

Email Address: wardfive@comcast.net

Michael Dingle
MassDEP/OGC-Boston
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Governor Secretary
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CERTIFIED MAIL
March 7, 2007

William Thibeault

New Venture Associates, LLC
85-87 Boston St.

Everett, MA 02149

Re:  NEWBURYPORT - Solid Wastes
Crow Lane Landfill
Geotechnical Evaluation Perimeter Berm Design
Paragraph 1(p) - Notice of Deficiency
FMF No. 39545

Dear Mr. Thibeault:

The Massachusetts Department of Environmental Protection, Northeast Regional Office,
Bureau of Waste Prevention, Solid Waste Management Section (MassDEP) has reviewed the
geotechnical evaluation of the perimeter berm design for the Crow Lane Landfill, Newburyport,
Massachusetts. SITEC Environmental, Inc. (“SITEC”) of Marshfield, Massachusetts submitted
the geotechnical evaluation and associated design plans to MassDEP on behalf of New Ventures
Associates, LLC of Everett, Massachusetts (“New Ventures”) pursuant to paragraph 1(p) of the
Preliminary Injunction entered on October 20, 2006 in Commonwealth of Massachusetts v. New
Ventures, LLC, Suffolk Superior Court, Civil Action No. 06-0790C, as amended by order of the
Court on November 1, 2006 and February 22, 2007 (the “Order”). Geocomp Corporation
(“Geocomp”) of Boxborough, Massachusetts performed the geotechnical analysis of the berm
design.

MassDEP contracted with Shaw Environmental, Inc. of Salem, New Hampshire
(“Shaw™) for review of the geotechnical evaluation including the proposed perimeter berm

This information is available in alternate format. Call Donald M. Gomes, ADA Coordinator at 617-556-1057. TDD Service - 1-800-298-2207.
http://www.mass.gov/dep « Fax (978) 694-3499
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design. Shaw provided MassDEP with comments on the geotechnical evaluation and, as a result,
on January 30, 2007 MassDEP requested additional detail from SITEC on the geotechnical

analysis. In response, on February 14, 2007, SITEC provided the MassDEP with a report
prepared by Geocomp titled: Summary of Results: Slope Stability analysis of Reinforced Berm
Design for Crow Lane Landfill, which has also been reviewed by MassDEP and Shaw.

In addition, on February 2, 2007, Mr. John Morris, Director of the City of Newburyport’s Department
of Public Health requested by email that the MassDEP provide the City of Newburyport with the
opportunity to comment, by February 23, 2007, on the geotechnical evaluation and the amended
Corrective Action Design. On February 22, 2007, Mr. Morris submitted to MassDEP by email
comments on the geotechnical evaluation and berm design prepared by Metcalf and Eddy of
Wakefield, Massachusetts (“M&E”) on behalf of the City of Newburyport. The comments provided
by M&E have been considered in MassDEP’s review of the geotechnical evaluation and berm design.

The MassDEP review found that the geotechnical evaluation is incomplete to the extent
that MassDEP is not assured that the landfill perimeter berm will remain stable. The perimeter
berm includes the existing lower embankment berm and the proposed Reinforced Earth Wall that
IS to be constructed on top of it. Unstable conditions of concern include possible erosion of the
surface materials, localized slumps, or failure of the perimeter berm. The perimeter berm is
critically important to the containment of waste materials and the prevention of pollutant release
to the environment.

As described below, MassDEP has determined that additional information is required in
order to complete the geotechnical review of the design. The following information must be
provided to MassDEP to demonstrate that this structure will remain stable over time.

1. Berm Foundation:

a. Additional information must be supplied demonstrating the existing foundation
soil properties are suitable to support the berm and achieve the parameters used in
design of the berm and computation of its stability. This information should be in
the form of test pit or boring logs, and laboratory test data from a sufficient
number of samples identified on the logs along the entire length of the berm.

b. Additional information must be supplied demonstrating all unsuitable materials
have been removed from under the existing berm. This information may be in the
form of detailed construction notes taken during construction, photographic
documentation, or, in the absence of such conclusive material, new information
obtained by boring though the berm and subsurface soils along the entire length of
the berm.
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2. Berm Construction:

a. Additional information must be supplied demonstrating the existing berm was
constructed with materials of a minimum strength used in the design stability
analysis. Materials from various sources have been used for berm construction.
An insufficient number of samples have been tested to assure that all berm
materials meet the minimum shear strength identified by the stability calculations.
If this documentation is not currently available, then it may be obtained from
borings through the berm with continuous sampling and laboratory testing of
representative samples.

b. Additional information must be supplied demonstrating the existing berm was
constructed as a controlled fill. This would include construction field notes,
photos showing lift thickness (typically 9 to 12 inches) and documentation that
compaction took place with an adequate number of passes of a vibrator roller
compactor, and in-situ moisture density test results demonstrating sufficient
material compaction was achieved. Alternatively, adequate berm strength may be
demonstrated by borings through the berm with continuous sampling and
measurement of blow counts. A geotechnical engineer must interpret the data.

c. Additional information must be supplied demonstrating the berm surface material
achieves a factor of safety (FS) suitable for the design. The stability analysis
provided assumed a berm material shear strength of 38 degrees. This provides a
factor of safety of 1.17 against surficial sloughing without any environmental
forces, such as runoff, working on the material. A factor of safety of less than 1.5
is not suitable when considering these factors. Additional information must be
supplied demonstrating how the final surface slope will be stabilized. Materials
that will ensure the FS suitable for this design must be identified and plans must
be provided that demonstrate that the placement of the materials will protect the
underlying more erosive material.

d. The 1:1 (H:V) rip-rap sloped berm along the west and north berm must be shown
to be stable from surface failure, localize slump failure and global stability failure.
Design analysis, details, and specifications must be provided for constructing the
proposed stone buttress at the base of the westerly and northerly slopes.

3. Reinforced Earth Wall Design — Additional information must be supplied demonstrating

the wall can be constructed on top of the existing berm in a stable manner. This
information shall include:

cllif70302rfi.doc 3/7/07
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a. A revised construction specification Part 2.04. The specified gradation for the
reinforced backfill (geogrid in-fill) is not consistent with materials specifications
required for achieving an internal friction angle of 40 degrees.

b. Specifications for all materials to be used, including Clean Structural Fill.

c. Revisions as necessary to achieve minimum acceptable factors of safety for both
global and bearing capacity failures of the berm. A factor of safety lower than 1.5
is not suitable given the lack of material data for the underlying soils and/or the
construction of the existing portions of the berm. Such revisions may include
revision of the design to increase stability and/or revision of the stability analysis
to reduce the level of uncertainty of the analysis/design.

d. A revised stability analysis to check for circular failure through the berm subgrade
for the worst-case condition, as well as additional stability analysis for the worse
case combination of both wall and berm heights.

e. Additional slope stability analysis must be performed to include the potential slip
surface along the Geomembrane located behind and under the Reinforced Earth
Wall. This condition is currently in-place and should be represented by surveyed
as-built conditions in the most critical locations, if different from the existing
cross section locations and the additional analysis requested under item d, above.

f. Additional details of the geogrid wall facing and the secondary geogrid
reinforcements (of shorter length) used in between the primary geogrids for
wrapping around the wall facing.

g. Revised design drawings to match the conclusions of the geogrid reinforcing
determined by the stability analysis.

h. Revision of the test designation for tensile strength of geogrid to be ASTM D6637
and the test method for junction strength of the geogrid to be GRI GG-2.

4. A Construction Quality Assurance (CQA) Plan that includes, at a minimum:

a. A quality control program that will be used for assuring the berm, including the
wall, will be constructed in accordance with the construction plans and
specifications.

b. The preparation and submission of a post-construction Certification Report that
provides detailed documentation that the requirements of the design,
specifications and CQA Plan have been met. The report will be prepared and
certified by a Massachusetts Professional Engineer in accordance with 310 CMR
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19.011. The Certification report must include, but not limited to, information as
described in Item 2.b above.

Pursuant to section 1 (p) of the Order, New Ventures shall within seven (7) days of
receipt of this notice submit such materials as necessary to address the deficiencies and concerns
identified by MassDEP in this notice. Failure by you to take adequate action in response to this
letter could result in serious legal consequences. MassDEP reserves the right to exercise the full
extent of its legal authority in order to obtain full compliance with all applicable requirements,
including, without limitation, those in the Order, M.G.L. Chapter 111, § 150A and the
implementing regulations thereunder, 310 CMR 19.000, and M.G.L. Chapter 21E and the
implementing regulations thereunder, 310 CMR 40.0000.

If you have any questions regarding this matter please contact David Adams at
978-694-3295.

Sincerely, Sincerely,
This final document copy is being provided to you electronically by the
Department of Environmental Protection. A signed copy of this document
is on file at the DEP office listed on the letterhead.

DCA JAC
David C. Adams John A. Carrigan
Environmental Engineer Section Chief
Solid Waste Management Solid Waste Management
JAC/DCA/dca
Cc:

Jack Morris

City of Newburyport

Health Department

City Hall

60 Pleasant Street
Newburyport, MA 01950
Email Address: JMorris@CityofNewburyport.com

Matthew Ireland
Office of the Attorney General
Boston, MA

Traci Peters
City of Newburyport
Conservation Commission
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60 Pleasant Street
Newburyport, MA 01950
Email Address: tpeter@cityofNewburyport.com

William Thibeault

New Ventures LLC

85- 87 Boston Street

Everett, Massachusetts 02149
Email Address: omlclic@aol.com

Michael Quatromoni
SITEC Environmental, Inc.
769 Plain Street, Unit C
Marshfield, MA 02050

Senator Steven A. Baddour

State House

Boston, Massachusetts

Email Address: SBaddour@senate.state.ma.us

Representative Michael A. Costello

State House

Boston, Massachusetts

Email Address: Rep.MichaelCostello@hou.state.ma.us

Tom and Terry Berns
Newburyport, Massachusetts
Email Address: tjbtj@comcast.net

Jack Van Loan

Plum Island

Newburyport, Massachusetts

Email Address: jackvanloan@earthlink.net

Ronald Klodenski
Newburyport, Massachusetts
Email Address: ronklod@verizon.net

William Woodbury

Newburyport, Massachusetts

Email Address: william.woodbury@verizon.net
Bruce Vogel
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This is an electronic facsimile of a document on file with the Massachusetts Department of Environmental Protection.

City of Newburyport
City Council
Email Address: wardfive@comcast.net

Michael Dingle
MassDEP/OGC-Boston

Benjamin Siebecker

Shaw Environmental, Inc.
11 Northeastern Boulevard
Salem, NH 03079
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